



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

Change in Scope of Services #8 to Project #12-P-43, "Professional Engineering Services-Emergency Back-Up Power and Water Storage Facilities-Design, Permitting and Construction Administration Services" Requirements and Project Features"

Professional: Jacobs Engineering Group, Inc, Formerly CH2M Hill Engineers, Inc. of Parsippany, NJ

Previously not to exceed total price of \$5,007,991.50 (which includes Amendments 1-7) is hereby increased by the additional amount of \$324,047.00 (an increase of 10.2 % over the original not-to-exceed price) for Amendment #8 for a revised not to exceed negotiated total price of \$5,332,038.50

Reason: Amendment #8 includes additional professional services and related costs to provide construction administration/office coordination and full-time resident engineering for the Emergency Power Sub-Project, including escalation in labor fees for remaining efforts including start-up services, and post-start-up services, all through an additional extension of the Contract to December 15, 2020.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 3/11/20.

  
Louis Amodio, Admin. Secretary