



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change in Scope of Services #2 to Project #12-P-43, "Professional Engineering Services-Emergency Back-Up Power and Water Storage Facilities-Design, Permitting and Construction Administration Services" "Requirements and Project Features"

Professional: CH2M Hill Engineers, Inc.  
Of Parsippany, NJ

Previously approved not to exceed total price of: \$3,531,087.00 (which includes Contract Amendments No. 1, 2 and 3) is hereby increased by the additional Negotiated amount of \$155,280.00 (an additional 4.9% increase) for Amendment No. 4. for a revised not to exceed total price of \$3,686,367.00

Reason: HUD Community Development Block Grant-Disaster Recovery (CDBG-DR) has imposed a number of subsequent additional design changes, including differential upstream protection of PVWC's existing transformers, and additional permitting (which was not anticipated, nor included, under previously approved contract amendments) are recommended, and an updated construction cost estimate to reflect the HUD modifications and additional design enhancements is required.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 11/24/15

  
Louis Amodio,  
Admin. Secretary