



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Additional Project Modifications to Project #12-P-43, "Professional Engineering Services-Emergency Back-Up Power and Water Storage Facilities-Design, Permitting and Construction Administration Services"

Professional: CH2M Hill Engineers, Inc.  
Of Parsippany, NJ

Previously approved not to exceed total price of: \$3,686,367.00 (which includes Contract Amendments No. 1, 2, 3 and 4) is hereby increased by the additional Negotiated amount of \$414,164.00 for Amendment No. 5. For a revised not to exceed total price of \$4,100,531.00

Reason: Based on Subsequent delays of construction of the Emergency Power Project (and additional delays resulting from the utilization of the HUD Community Development Block Grant-Disaster Recovery (CDBG-DR) and the duration of the contract extended at PVWC's request from eighteen (18) months to twenty four (24) months (necessitated by the increased technical complexity of the project), the related construction phase services impacts associated with the said Emergency Power Project have now been quantified.

This is to certify the within is a true and correct  
Action taken by the Board of Passaic Valley Water  
Commission at its regular public meeting held on  
Wednesday, 4/18/18

  
Louis Amodio,  
Admin. Secretary